STATE OF CALIFORNIA--BUSINESS, TRANSPORTATION AND HOUSING AGENCY
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File# 1.28

WELDING INSPECTION REPORT

Resident Engineer:Siegenthaler, Peter
Address: 333 Burma Road

City: Oakland, CA 94607

Report No:  WIR-026127
Date Inspected: 17-Aug-2011

Project Name: SAS Superstructure

Prime Contractor: American Bridge/Fluor Enterprises, a vV

OSM Arrival Time: 730

OSM DepartureTime: 1600

Contractor: American Bridge/Fluor Enterprises, a Vv L ocation: Job Site
CWI Name: Mike Johnson CWI Present: Yes[] No
Inspected CWI report: Yes [ No [J N/A Rod Oven in Use: L] Yes[J No ¥ N/A
Electrode to specification: Yes [ No [ N/A Weld Procedures Followed: [ Yes[] No ¥ N/A
Qualified Welders: Yes [ No [J N/A Verified Joint Fit-up: L] Yes[J No ¥ N/A
Approved Drawings: Yes [ No [ N/A Approved WPS:; Yes[] No [ N/A
Delayed / Cancelled: L] Yeslvl No [J N/A
Bridge No: 34-0006 Component: S.A.S. components

Summary of Items Observed:
The Quality Assurance Inspector (QAI), Scott Croff, was present at the Self Anchored Span (SAS) job site to
observe the scheduled fabrication and welding of components for the SFOBB project.

The QAI continued to review contract documents and cross reference the submitted weekly welding reports with
QA recordsto identify the overall weld status. Thiswork was in progress at the end of the shift.

The QAI met with the Quality Control Inspector (QCI) Mike Johnson at Pier 7. The QAI was provided alist of
parts and was informed that there was an inadvertent shipping of un-released components from the ZPMC
fabricator in China. The QAI was informed that these parts were removed from crates and are available for
observation. The QAI reviewed the provided shipping lists and made general observations of the parts as they
were presented at Pier 7. The QAI noted that these parts appear to be bolt in splice members for the box girder
segment 12 to box girder segment 13 field splices. The QAI also noted that these parts include welded / built up
members in addition to flat / drilled splice plates. The QAI spoke with the QAI Lead Bill Levell and the Structural
Materials Representative (SMR) Nina Choy regarding the observations of welded parts. The QAI wasinformed
that no further actions can be taken until the inspection history from ZPMC can be verified. The QAI relayed to
the QCI Mike Johnson that these parts can not be released at thistime. See the attached photos of these
components.
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WELDING INSPECTION REPORT
( Continued Page 2 of 2 )

T
Unrelé:
; Pie
Unidentified / Unreleased s e plates at Pier 7. 4
bl sl e 09:55 08-17-11

Summary of Conversations:

The QAI relayed the status of the document reviews to the QAI Lead Bill Levell. Except as described above, there
were no other notable conversations.

Comments

Thisreport is for the purpose of determining conformance with the contract documents and is not for the purpose
of making repair or fit for purpose recommendations. Should you require recommendations concerning repairs or
remedial efforts please contact Nina Choy (510) 385-5910, who represents the Office of Structural Materials for
your project.

I nspected By: Croff,Scott Quality Assurance Inspector

Reviewed By: Levell,Bill QA Reviewer
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